COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 20/ 2021

ESTI MATE SUMVARY 09: 40: 38
CONTI D C22558 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22558- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TIME ALLOW 10/28/202 FI XED COVPLETI ON DAl
I-70 FRI SCO TO SI LVERTHORNE PERCENT TIME:  50.28 ORI G TIME ALLOW 10/ 28/ 202 FI XED COVPLETI ON DAl
PRQJECT NO. NHPP0702- 384
I-70 FRI SCO TO S| LVERTHORNE
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 31/ 2021 DATE TI ME STARTED 05/03/2021
2273 RI VER ROAD DATE LET 11/ 12/ 2020 DATE WORK BEGAN 05/ 03/ 2021
DATE AWARDED 11/ 18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/03/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 03/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,945, 942. 84 PARTI Cl PATI NG $  1,771,198.87 $ 610, 879. 84
AWARD PRQJECT AMI:  $ 5,695, 942. 82 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 29.79% TOTAL EARNI NGS 1,771, 198. 87 610, 879. 84
FUNDS AVAI LABLE: $  4,174,743.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,771, 198. 87 610, 879. 84
TOTAL CLAI VS $ 0.00 RETAI NAGE -43,924. 47 -16, 791. 15
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,727, 274. 40 594, 088. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,727, 274. 40 594, 088. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 594, 088. 69

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00201

202- 00240

202- 00250

202-01130

202- 01300

203- 00010

203- 01500

203- 01580

203- 01594

203- 01597

203- 02330

C22558

22558-BI D
NHPPO702- 384

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Curb

*Renoval of

Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Rermoval of Guardrail Type 3

*Renoval of

End Anchor age

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Truck

Conbi nati on Loader

*Pot hol i ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
4, 254. 000
LF
14. 25000
128, 554. 000
sy
3. 90000
27, 473. 000
SF
0. 79000
15, 708. 000
LF
4. 20000
12. 000
EACH
255. 00000
1, 971. 000
cy
52. 65000
40. 000
HOUR
122. 00000
40. 000
HOUR
105. 65000
50. 000
HOUR
130. 00000
60. 000
HOUR
350. 00000
85. 000
HOUR

46. 25000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4, 254. 000
0. 000
4, 254. 000

0. 000
29, 906
29, 906

000
000

0. 000
0. 000
0. 000

8, 425. 000
4,858

13, 283

000
000

1. 000
0. 000
1. 000

1,971.
0. 000
000

000

1,971

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

2.000
48. 000
50. 000

4. 000
4.500
8. 500

4.000
81. 000
85. 000

Page 2

ESTI MATE RUN 08/ 20/ 2021

116, 633

20, 403

528.

6, 240

1,575

3,746

.00

40

.00

60

.00

.00

.00

25

00

00

25

09: 40: 38

AMOUNT

60, 619

116, 633

55, 788

255.

103, 773

528.

6, 500

2,975

3, 931.

50

40

.00

60

00

15

.00

25

00

00

25



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22558-BI D ESTI MATE RUN 08/ 20/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0003 09: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 500. 000 200. 000
LF 0. 000 0. 00
4. 60000 200. 000 920. 00
0065 208- 00035 *Aggr egat e Bag 500. 000 132. 000
LF 0. 000 0. 00
5. 22000 132. 000 689. 04
0070 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
1, 725. 00000 1. 000 1, 725.00
0075 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 4. 000
HOUR 0. 000 0. 00
46. 25000 4. 000 185. 00
0080 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 2.000
HOUR 0. 000 0. 00
130. 00000 2.000 260. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
312. 00000 0. 000 0.00
0090 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
65. 75000 0. 000 0. 00
0095 212-00006 *Seeding (Native) 0. 500 0. 000
ACRE 0.500 1, 470. 00
2, 940. 00000 0.500 1,470.00
0100 212-00032  *Soil Conditioning 0. 500 0. 000
ACRE 0. 500 5,027.50
10, 055. 00000 0.500 5,027.50
0105 213-00003 *Mil ching (Weed Free) 0. 500 0. 000
ACRE 0. 500 3, 155. 00
6, 310. 00000 0.500 3,155. 00
0110 213-00061  *Mulch Tackifier 200. 000 0. 000
LB 100. 000 450. 00

4.50000 100. 000 450. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22558-BI D ESTI MATE RUN 08/ 20/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0003 09: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 240-00000 *W/dlife Biologist 140. 000 78.000
HOUR 30. 000 2,881.50
96. 05000 108. 000 10, 373. 40
0120 240-00010 *Rermoval of Nests 40. 000 25.500
HOUR 5. 000 480. 25
96. 05000 30. 500 2,929.53
0125 240-00020 *Netting 100. 000 0. 000
Sy 0. 000 0. 00
3. 40000 0. 000 0. 00
0130 403-00721 Hot M x Asphalt (Patching) (Asphalt) 1, 130. 000 0. 000
SY 0. 000 0. 00
119. 50000 0. 000 0. 00
0135 403-34701 *Hot M x Asphalt (Gading SX) (75) 18, 150. 000 0. 000
TON 0. 000 0. 00
91. 75000 0. 000 0. 00
0140 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 1,132. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0145 411-10255 Emul sified Asphalt (Sl ow Setting) 13, 184. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0. 00
0150 506-00030 G outed R prap 76.000 38. 000
cY 0. 000 0. 00
425. 00000 38. 000 16, 150. 00
0155 506-00212 Riprap (12 Inch) 28.000 16. 000
cY 0. 000 0. 00
275. 00000 16. 000 4, 400. 00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 13, 497. 000 6, 600. 000
LF 4, 858. 000 194, 320. 00
40. 00000 11, 458. 000 458, 320. 00
0165 606-00350 *Cuardrail Type 3 (Double) (6-3 Post Spacing) 1, 905. 000 1, 825. 000
LF 0. 000 0. 00

70. 00000 1, 825. 000 127, 750. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 606-01340

0175

606- 01370

0180

606- 01380

0185

606- 01460

0190

606- 02003

0195

606- 02005

0200

609- 60011

0205

612- 00033

0210

626- 00000

0215

626- 01113

0220 627-00008

C22558

22558-BID
NHPP0702- 384

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*Medi an Ter m nal

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Curb Type 6 (Section M

*Del i neat or

(Type 111) (Extra Height)

*Mobi | i zati on

*Public Information Managenent

(Tier II1)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

7.000

1, 390. 00000

6. 000

4, 245. 00000

4.000

1, 960. 00000

3. 000
EACH
12, 100. 00000

2.000

EACH
4, 470. 00000
7.000

EACH
4, 505. 00000
3, 000. 000

LF

13. 00000
12.000

EACH
50. 85000
1. 000

LS

575, 000. 00000

214.000
DAY

67. 80000

325. 000
GAL

135. 60000

QrY TH'S PERI OD
QTY TO DATE

83.
35.
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 445
. 089
.534

000
000

. 000
. 000
. 000
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51, 175

2,373

.00

.00

.00

.00

.00

.00

.00

.00

00

00

.00

09: 40: 38

AMOUNT

4, 470.

307, 050

8, 000

.00

.00

.00

.00

00

.00

.00

.00

00

40

.00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22558-BI D ESTI MATE RUN 08/ 20/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0003 09: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00013 *Paverrent Marking Paint (H gh Build) 329. 000 12. 000
GAL 93. 000 6, 975. 00
75. 00000 105. 000 7,875.00
0230 627-01010 *Prefornmed Pl astic Pavenment Marking (Type 1) (Inlaid) 5, 208. 000 0. 000
SF 0. 000 0. 00
14. 25000 0. 000 0.00
0235 630-00000  *Fl agging 4, 150. 000 0. 000
HOUR 0. 000 0. 00
27.00000 0. 000 0. 00
0240 630- 00007 *Traffic Control Inspection 84. 000 22.000
DAY 10. 000 2,825.00
282.50000 32.000 9, 040. 00
0245 630-00012 *Traffic Control Management 95. 000 27.000
DAY 19. 000 18, 905. 00
995. 00000 46. 000 45, 770. 00
0250 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 0. 000
EACH 0. 000 0. 00
904. 00000 0. 000 0. 00
0255 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
339. 00000 0. 000 0. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0.500
EACH 0. 000 0. 00
50. 00000 0.500 25. 00
0265 630-80342 *Construction Traffic Sign (Panel Size B) 64. 000 20. 000
EACH 1.000 50. 00
50. 00000 21.000 1, 050. 00
0270 630-80343 *Construction Traffic Sign (Panel Size O 48. 000 7.000
EACH 0. 000 0. 00
50. 00000 7.000 350. 00
0275 630-80344  *Construction Traffic Sign (Special) 96. 000 48. 000
SF 0. 000 0. 00

20. 00000 48. 000 960. 00



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630- 80363

0300

630- 80364

0305

630- 80367

0310

630- 80370

0315

630- 80380

0320

630- 80511

0325

630- 85010

0330 630-85020

C22558
22558-BID
NHPP0702- 384

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Portabl e Message Sign Panel 2.000
EACH
4,500. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type)
EACH
3, 500. 00000
*Drum Channel i zi ng Devi ce 500. 000
EACH
30. 00000
*Drum Channel i zing Device (Wth Light) (Flashing) 20. 000
EACH
30. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 42.000
EACH
30. 00000
*Portable Traffic Speed Monitor 2.000
EACH
1, 500. 00000
Barrier (Tenporary) 1, 000. 000
LF
78. 60000
*Traffic Cone 1, 000. 000
EACH
15. 00000
*Mbbi | e Pavenent Marking Zone 1. 000
LS
4,750. 00000
*| mpact Attenuator (Tenporary) 2.000
EACH
904. 00000
*Mobi | e Attenuat or 1. 000
EACH

72,320. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

47.000
0. 000
47.000

6. 000
0. 000
6. 000

21.000
0. 000
21.000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

98. 000
30. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500
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ESTI MATE RUN 08/ 20/ 2021

450.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 38

AMOUNT

4,500

3,500

1, 410.

180.

630.

750.

1, 920.

36, 160

00

00

00

00

00

00

.00

00

.00

.00

00



CONTI D

C22558
22558-BID
NHPP0702- 384

| TEM
DESCRI PTI ON

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0003

Page 8
ESTI MATE RUN 08/ 20/ 2021
09: 40: 38

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 632-00000

0340

700- 70010

0345

700- 70016

0350

700-70018

0355

700- 70019

0360

700- 70023

0365

700- 70025

0370

700-70111

0375 700-70380

CAT NO0300

0380 202-00240

ROADWAY

*Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

F-12-X

*Rermoval of Asphalt Mat (Pl aning)

CAT 0200

Sy

1. 000

54, 800. 00000

44, 393. 980

1. 00000

0.010

1. 00000

85, 000. 000

1. 00000

0.010

1. 00000

5, 000. 000

1. 00000

20, 000. 000

1. 00000

5, 000. 000

1. 00000

5, 000. 000

1. 00000

CURRENT AMT $ 5,341,788.17$

3,101. 000

3. 90000

0. 460
0.130
0.590

7,124.00
32,332.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1, 000. 000
0. 000 0. 00

1, 000. 000 1, 000. 00

0. 000
0. 000 0.00
0. 000 0.00

446,787.75$ 1, 451, 781. 02

2,901. 000
0. 000 0. 00

2,901. 000 11, 313.90



CONTI D

CAT NO0300

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

202- 00425

202- 00453

202- 00460

202- 00503

202- 05100

403-34701

411- 03352

411- 10255

509- 00000

518- 03000

601- 03000

C22558

NHPP0702- 384

22558-BID

| TEM
DESCRI PTI ON

F-12-X

*Renpoval of Bridge Railing

*Rermoval of Portions of Present Structure (C ass 2)

*Renpoval of Portions of Present Structure (Cl ass 3)

Structure

Portions of Present

*Renoval of

*Sandbl asting Reinforcing Steel

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Emul sified Asphal t

(Sl ow Setting)

St eel

*Structural

*Sawi ng and Seal i ng Bridge Joint

*Concrete Cass D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
106. 000
LF
16. 95000
116. 690
sy
470. 00000
0. 000
sy
1, 435. 00000
20. 890
%
678. 00000
137. 580
sy
11. 30000
512. 000
TON
91. 75000
31.000
TON
300. 00000
156. 000
GAL
5. 50000
3, 765. 000
LB
7. 15000
96. 000
LF
33. 90000
1. 000
cy

10, 060. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
85. 000
85. 000

59. 780
56. 910
116. 690

0. 000
0. 000
0. 000

0. 000
20. 890
20. 890

59. 780
77.800
137.580

0. 000
498. 190
498. 190

0. 000
24.010
24.010

0. 000
100. 000
100. 000

0. 000
2,726. 000
2,726.000

0. 000
0. 000
0. 000

0. 000
0. 900
0.900
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1,440

26, 747

14, 163

879.

45,708

7,203

550.

19, 490

9, 054

75

70

.00

42

93

00

90

.00

00

09: 40: 38

AMOUNT

1, 440

54, 844

14,163

1, 554

45,708

7,203

550.

19, 490

9, 054

75

30

.00

42

65

93

00

00

90

.00

00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 22558-BI D ESTI MATE RUN 08/ 20/ 2021
PRQIECT NHPP0702- 384 ESTI MATE NO. 0003 09: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0300 F-12-X
0440 601-03057 *Concrete Cass DR 14. 500 6. 650
cY 7.850 17,741. 00
2,260. 00000 14. 500 32,770. 00
0445 601-51005 *@Gal vani ¢ Anodes 387. 000 216. 000
EACH 171. 000 6, 181. 65
36. 15000 387. 000 13, 990. 05
0450 602-00020 *Rei nforcing Steel (Epoxy Coated) 752. 000 319. 000
LB 433. 000 2,446. 45
5. 65000 752. 000 4,248. 80
0455 606-01402 *Transi tion Type BR10B- GR3 3. 000 0. 000
EACH 0. 000 0. 00
9, 902. 20000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 262,536.57 % 151, 606. 94 $ 216, 332. 70
CAT NO0301 F-12-R
0460 202-00240 *Renoval of Asphalt Mt (Pl aning) 1, 720. 000 0. 000
Sy 0. 000 0. 00
3. 90000 0. 000 0. 00
0465 202-00425 *Rermoval of Bridge Railing 73.000 0. 000
LF 0. 000 0. 00
16. 95000 0. 000 0. 00
0470 202-00453 *Renmpval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
470. 00000 0. 000 0. 00
0475 202-00460 *Renpval of Portions of Present Structure (Class 3) 0. 000 0. 000
SY 0. 000 0. 00
1, 435. 00000 0. 000 0. 00
0480 202- 00503 *Renpval of Portions of Present Structure 9. 000 0. 000
Sy 7.000 4,746.00
678. 00000 7.000 4,746. 00
0485 202-00520 *Renopval of Expansion Joint Material 146. 000 0. 000
LF 0. 000 0. 00
141. 25000 0. 000 0. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22558-BI D ESTI MATE RUN 08/ 20/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0003 09: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-12-R

0490 202-05100  *Sandbl asting Reinforcing Steel 64. 000 0. 000
5% 7.000 79. 10
11. 30000 7.000 79. 10
0495 403-34701 Hot Mx Asphalt (Gading SX) (75) 284. 000 0. 000
TON 0. 000 0. 00
91. 75000 0. 000 0.00
0500 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 18. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0505 411-10255 Enul sified Asphalt (S| ow Setting) 86. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0.00
0510 509-00000  *Structural Steel 2, 150. 000 0. 000
LB 0. 000 0. 00
7.15000 0. 000 0. 00
0515 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 146. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0.00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 143. 000 0. 000
LF 0. 000 0. 00
33. 90000 0. 000 0. 00
0525 601-03000 *Concrete Cass D 1. 000 0. 000
cY 0. 380 3,822.80
10, 060. 00000 0. 380 3,822.80
0530 601-03057 *Concrete C ass DR 7.000 0. 000
cY 0.100 226. 00
2,260. 00000 0. 100 226. 00
0535 601-06150 *Concrete (Patching) 45. 000 0. 000
SF 45. 000 3,611. 25
80. 25000 45. 000 3,611.25
0540 601-51005  *Gal vani c Anodes 0. 000 0. 000
EACH 0. 000 0. 00

36. 15000 0. 000 0. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22558-BI D ESTI MATE RUN 08/ 20/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0003 09: 40: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-12-R

0545 602-00020 *Reinforcing Steel (Epoxy Coated) 500. 000 0. 000
LB 0. 000 0. 00
5. 65000 0. 000 0. 00
0550 606-01402 *Transi tion Type BR10OB- GR3 3. 000 0. 000
EACH 0. 000 0. 00
9, 902. 20000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 194,826.10% 12,485.15% 12, 485. 15
CAT NO0302 F-12-P

0555 202-00240 *Renoval of Asphalt Mt (Pl aning) 291. 000 0. 000
Sy 0. 000 0. 00
3.90000 0. 000 0. 00
0560 202-00425 *Renoval of Bridge Railing 5. 000 0. 000
LF 0. 000 0. 00
16. 95000 0. 000 0.00
0565 202-00503  *Renoval of Portions of Present Structure 2.000 0. 000
Sy 0. 000 0. 00
678. 00000 0. 000 0. 00
0570 403-34701 Hot Mx Asphalt (Gading SX) (75) 24.000 0. 000
TON 0. 000 0. 00
91. 75000 0. 000 0.00
0575 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 2.000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0580 411-10255 Emul si fied Asphalt (Slow Setting) 15. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0.00
0585 509-00000  *Structural Steel 835. 000 0. 000
LB 0. 000 0. 00
7.15000 0. 000 0. 00
0590 518-03000 *Sawi ng and Seal i ng Bridge Joint 152. 000 0. 000
LF 0. 000 0. 00

33. 90000 0. 000 0.00
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ESTI MATE RUN 08/ 20/ 2021

| TEM
DESCRI PTI ON

qr

CAT NO0302

0595 606-01402

CAT NO0400

0600 620-00002

0605 620-00012

0610 620-00020

F-12-P

*Transi tion Type BR1OB- GR3

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Ofice (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

4.000
EACH
9, 902. 20000

CAT 0302 CURRENT AMI  $
1. 000
EACH
47,560. 00000
1. 000
EACH
36, 700. 00000
1. 000
EACH
6, 340. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

09: 40: 38
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
56,192.00 $ 0.00% 0.00
1. 000
0. 000 0.00
1. 000 47,560. 00
1. 000
0. 000 0.00
1. 000 36, 700. 00
1. 000
0. 000 0.00
1. 000 6, 340. 00
90, 600. 00 $ 0.00% 90, 600. 00
5,945,942. 84 $ 610,879.84 % 1,771, 198. 87



